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This update provides a summary of activities for the Hatco remediation project during December
2021:

1. Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. Total
recovery to date:
a. 10,833 gallons recovered using skimmer pumps and bailers since March 2011;
b. 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg
remediation; and
c. 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during
the SE Leg remediation.

2. Weston is working with the property owner to complete the site-wide cap design. Weston is
currently preparing a Remedial Action Work Plan (RAWP) Addendum for the site-wide cap. A
scope of work has been prepared and issued for bid on November 11, 2021. Bids were
received in December and are being evaluated.

3. Weston met with NJDEP and USEPA on July 27, 2021 to discuss the path forward for AOC 25
following additional assessment of the existing data. Based on the discussions at that meeting,
Weston indicated its intention to submit a RAWP Addendum for the remediation in AOC 25.

In a letter dated September 28, 2021, EPA requested additional documentation regarding
Hatco’s PCB contamination in the wetland prior to submittal of the RAWP Addendum.
Weston is currently working to assemble the requested information to support the proposed
remedy.

4. Weston has prepared a Quality Assurance Project Plan addendum and permit modification
application necessary to remove an isolated area of PCB-contamination identified in the
wetland portion of the Crown Relocators property (part of Hatco AOC 23). Wetlands
delineation and survey were performed in August for the permit application. Remediation will
be scheduled following NJDEP approval of the permit application.

5. The second year of wetland mitigation monitoring for Woodbridge Pond was performed in
August. The annual Wetland Monitoring report was submitted to NJDEP on December 29,
2021.

6. Weston is continuing preparation of the remedial action progress reports (RAPR) for the
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap remediation
projects.
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7. The Southeast Leg Pond Area Phase 2 sampling was performed May 10 through May 18,
2021. Weston is preparing the RAPR for this work. A third phase of sampling will be required.

8. Water was observed seeping out of the ground in the vicinity of the decommissioned seep
interceptor vault system near Warehouse 4 in early 2019. Iron staining is present on the
surface of the surrounding pavement. No evidence of LNAPL or PCB exceedances were
detected in the samples of water from the vault in June 2019 and February 2020. Weston is
working with the property owner on plans to remove the remedial structures associated with
the vault.

9. An emergency permit modification to address additional streambank erosion in Slingtail Creek
was granted by NJDEP on October 23, 2019. The construction was completed on March 5,
2020. The permit modification was approved by NJDEP on December 2, 2020. Weston
received approval of the mitigation plans for this work from NJDEP on March 21, 2021. The
initial mitigation activities were performed May 24 through 26, 2021. The remainder of the
work was postponed until the fall of 2021 to accommodate appropriate planting schedules.
Live stake installation occurred on November 17, 2021 and December 3, 2021.

Thank you,
John
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